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Purpose and Scope

This report was developed pursuant to the MAG Federal
Programming Guidelines as approved on October 26, 2011 by the
MAG Regional Council. It is required that project sponsors
provide MAG with schedules that show clearly when key

milestones are to be achieved and an overall project timeline
with periodic reporting that demonstrates that the sponsoring
agency is making progress in achieving these milestones.

These requirements apply to a two year moving window of
projects in the MAG Transportation Improvement Program that
are outside the three 20-year life-cycle programs and that are
funded with federal Congestion Mitigation Air Quality (CMAQ) or
sub allocated urbanized area Surface Transportation Program
(MAG-STP) funds. The June/July report contains current fiscal
year follow up information for the end of year closeout.

The data for this report was collected in May/June, 2013 and is
the fourth round collected under the Guidelines. It includes only
CMAQ and STP-TEA funded projects that were programmed in
federal fiscal years 2014, and 2015. It also contains final reports
on FY2013 projects. No freeway, transit or arterial life-cycle
program projects are included in this report.

Project Milestones and Project Deferrals

The implementation of the Guidelines was phased in during the
October 2011 data collection for the January Report, and an
extensive effort to reprogram projects was completed. As a result
of this, many of the project schedules that were modified are

now on track and the Maricopa County region has greatly
reduced the number of deferrals. Because of this, the project
schedules shown in this report include very few cases of projects
failing to meet key deadlines. On May 9, 2013 the Governor
signed the request to expand the MAG boundaries to include
parts of Pinal County, the City of Maricopa, the Town of Florence
and the Pinal County portion of the Gila River Indian Community.
Data collection efforts are currently underway for Pinal County
projects. It is anticipated that for the December 2013 data
collection effort that all project schedules will be reviewed and
updated in the expanded area boundaries to meet key milestones
per the MAG Federal Programing Guidelines.

Data Descriptions

Project Information Columns:

1. First Column: This column identifies the project sponsor,
the identification number in the MAG Transportation
Improvement Program of the project and the Federal
Fiscal Year the project is programmed.

2. Location Cell: The location of the project as it appears in
the MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as
defined in the MAG Transportation Improvement
Program.

4. Project Type Cell: This is the type of work to be performed
by the projects. These types include: Design, Right-of-
Way, Construction and Procurement.



5. Design Process Cell: This indicates whether the design is

funded from federal sources. If design is federally funded, a
project may not proceed beyond 30 percent plans without
an environmental clearance. If the design is locally funded, it
may proceed beyond 30 percent plans without an
environmental clearance, but may risk substantial revision
due to mitigation measures identified in the environmental
clearance.

Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
environmental clearance required is determined in the
early stages of the design process.

CMAQ Cell: The amount of CMAQ funds programmed in
the MAG Transportation Improvement Program for the
project.

Total Cell: The total local and federal funds programmed
for the project in the MAG Transportation Improvement
Program.

Project Scheduling Information Columns:

1. Design Columns:

a. Start Column: The date that design work on the
project is to begin.

b. 60% Plans Started Column: The date that work on
“60 percent plans” began or is anticipated to
begin. This field is not applicable for Right-of-Way,
procurement or design projects.

c. PS&E Completed Column: This is the final plans for
the project. For procurement projects this

amounts to the specifications, estimates and
deployment plan needed to procure equipment
and services using federal funds. This is not
applicable for design projects.

2. Environmental Columns:

a.

Tech Docs Started Column: This refers to the date
work on the technical documents (hazardous
materials, cultural and biological surveys) for the
environmental clearance has begun or is expected
to begin. This is not applicable for design and
procurement projects as this level of analysis is not
needed for the environmental clearance. In most
cases, it is also not required for right-of-way
projects as these studies are completed as part of
the design for the overall project.

Clearance Approved Column: The date the
environmental clearance for the project is
expected to be approved.

3. Right-of-Way Columns:

a.

Inventory Started Column: This is the date that
right-of-way inventory began or is expected to
begin. This field is not applicable for procurement
and design projects and some construction
projects that require no right-of-way.

Clearance Approved: The date that the right-of-
way clearance was approved or expected to be
approved.



4. 1GA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for
agencies that are self-certified to manage the federal
design and construction process. These agencies include
the Cities of Chandler, Phoenix, Scottsdale and Tempe,
and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is
expected to be approved by the Federal Highway
Administration. No work performed on a project is eligible
for federal reimbursement prior to the date of
authorization.

Notes Colum: The cells in this column contain a note about the
project.

Target Dates Row:

The cells in this row identify key dates that are to be achieved for
the project to continue in the MAG Transportation Improvement
Program and to receive federal funding. They vary by project
type (e.g. construction, procurement, etc.), the year the project is
programmed and the work activity identified for the column they
are located in.

Agency Schedule Rows:

1.

Initial Row: The dates provided for the initial status report
for the project.

Current Row: The dates provided for the most recent
information provided for this report.

Schedule Status Rows:

1.

Months Ahead Row: The number of months that the
current schedule is ahead of the initial schedule provided.
Months Behind Row: The number of months that the
current schedule is behind the initial schedule provided.
Expected Date Row: The date the project is expected to
achieve a milestone.

Will Meet Target Dates Row: This indicates whether the
milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.






Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
q . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location City of Apache Junction Target Dates NA NA NA NA NA NA NA 9/30/15
Work Completion of an ITS Stategic Plan Initial NA NA NA NA NA NA NA 6/30/15 9/15/15
Agency Schedule
Apache Junction | Project Type Design Current NA NA NA NA NA NA NA 6/30/15 9/15/15
APJ15-461 Design Process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
FFY 2015 Envi | "
( ) nvironmenta Not Applicable Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00
Clearance
Schedule Status
CMAQ 141,450 Expected Date NA NA NA NA NA NA NA 6/30/15 9/15/15
Total 160,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Central Avenue (in Avondale): Van Buren Street south
i Target Dat
Location to Western Avenue arget Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct multiuse path Initial 12/1/12 4/30/13 12/26/13 1/30/13 7/30/13 6/30/13 3/28/13 8/29/13 2/24/14
Technical documents for the
Agency Schedule environmental clearance and
Avondale Project Type Construction Current 12/1/12 1/30/14 6/30/14 6/30/13 2/28/14 6/30/13 6/30/14 8/5/13 8/27/14 the right-of-way inventory
for the project have been
completed. It is anticipated
AVN14-107 | pegign process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 that draft 60 percent plans
will have been submitted b
( FFY 2014) A X ooy
Environmental . . X the the time this report is
Group 2, Categorical Exclusion Months Behind 0.0 10.0 7.0 6.0 8.0 0.0 16.0 0.0 7.0 R |
Clearance reviewed by the Regional
Schedule Status "
Council.
CcMAQ 1,077,405 Expected Date 12/1/12 1/30/14 6/30/14 6/30/13 2/28/14 6/30/13 6/30/14 8/5/13 8/27/14
Totl 3,327,405 Meets Target NA X 4 X 4 X 4 4 4
Location 1-10 and the Agua Fria Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct asphalt path and underpass Initial 12/30 11/29/13 5/28/14 1/28/14 2/27/14 1/28/14 4/28/14 5/8/14 9/5/14
Agency Schedule
Avondale Project Type Construction Current 12/30 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15
AVN15-441C | pegign process Federally Funded Months Ahead 0.0 0.0 00 0.0 0.0 0.0 00 0.0 00 None
( FFY 2015) e \
nvironmenta Not Determined at this time Months Behind 0.0 6.0 120 20 8.0 00 13.0 130 13.0
Clearance
Schedule Status
cMAQ 1,264,427 Expected Date 12/30/13 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15
Total 1,340,856 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf

Collection Date: 12/5/2013
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Location Dysart Road - Rancho Santa Fe to Indian School Road Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure, construct and install ITS components Initial 12/30 NA NA NA NA NA NA NA NA
Agency Schedule
Avondale Project Type Procurement Current 12/30 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15
AVN15-461 | pogign process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0 None
( FFY 2015) ) ‘
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 508,579 Expected Date 12/30/13 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15
Total 539,320 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
. Miller Rd: Hazen Rd to I-10 and Monroe Rd (MC-85):
Location Miller Rd to Apache Rd Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Interconnect traffic signals Initial 6/30/13 6/17/13 5/20/14 3/15/13 3/30/14 9/15/12 1/30/14 10/16/13 6/1/14
Agency Schedule
Buckeye Project Type Construction Current 6/30/13 12/21/13 6/30/14 9/15/13 3/21/14 11/15/13 1/30/14 8/20/13 6/1/14
BKY10-801  |pegion process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20 0.0 None
(FFY2014) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 7.0 20 7.0 0.0 15.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 210,000 Expected Date 6/30/13 12/21/13 6/30/14 9/15/13 3/21/14 11/15/13 1/30/14 8/20/13 6/1/14
Total 300,000 Meets Target NA % Qf % Qf % Qf Qf Qf
Location 7th St: Norton Dr from Beloat Rd Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct pave unpaved road project Initial 11/7/11 6/7/12 6/28/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 8/1/13
Agency Schedule
Buckeye Project Type Construction Current 11/7/11 6/7/12 7/31/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 10/24/13
BKY13-101  pegien process Locally Funded Months Ahead 0.0 0.0 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) iy ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 3.0
Clearance
Schedule Status
CMAQ 233,226 Expected Date 11/7/11 6/7/12 7/31/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 10/24/13
Total 489,785 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Town of Buckeye Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Alarcon Blvd and Kino Place Pedestrian Corridor Project Initial 6/30 9/16/13 6/30/14 9/15/13 1/30/14 9/15/13 3/21/14 8/20/13 9/30/14
Agency Schedule ADOT has indicated that the
. project will need to be
Project Type Construction Current 6/30 9/16/13 6/30/14 9/15/13 1/30/14 9/15/13 3/21/14 8/20/13 9/30/14 .. .
Buckeye divided into a locally funded
utility reloacation phase and
BKY13-901 | pegign process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 a CMAQ construct phase.
( FFY 2014) It is anticipated that the
Environmental : . . N .
Clearance Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 CMAQ phase will authorize
Schedule Status as programmed in FY 2014
CMAQ 400,000 Expected Date 6/30/13 9/16/13 6/30/14 9/15/13 1/30/14 9/15/13 3/21/14 8/20/13 9/30/14
Total 574,572 Meets Target NA % Qf % Qf % Qf Qf Qf
Wat: Road (650" north of Van B to McD )
Location atson Dé ( north of Van Buren to McDowell) Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
PM-10 Paving
Work Pave dirt road Initial 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Agency Schedule
Buckeye Project Type Construction Current 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
BKY15-431C  pegign process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 964,532 Expected Date 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Total 1,049,130 Meets Target NA o o o o o o o o
Location Cave Creek Rd: Carefree Hwy to Pima Rd Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct bike lanes Initial 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Agency Schedule
Project Type Construction Current 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Cave Creek
CVK15-441C | pegion process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 None
( FFY 2015) vt |
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 2,938,480 Expected Date 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Total 3,229,420 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
Slat Started | Started Approved Started Approved
Location City of Chandler Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure and install 201 traffic signal controllers. Initial NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15
Agency Schedule
Chandler Project Type Procurement Current NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15
CHN15-461  pogion process Locally Funded Months Ahead 0.0 0.0 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2015 ) . |
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 511,766 Expected Date NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15
Total 542,700 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Various Arterial Traffic Signals within City of EI Mirage Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Construct arterial traffic signal enhancements Initial NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15
Agency Schedule
El Mirage Project Type Procurement Current NA NA 6/2/14 9/25/13 3/17/14 9/25/13 4/4/14 6/30/14 9/15/15
ELM14-101  pogign process Locally Funded Months Ahead 0.0 0.0 14.0 0.0 17.0 0.0 16.0 13.0 0.0 None
(FFY2015) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 383,495 Expected Date NA NA 6/2/14 9/25/13 3/17/14 9/25/13 4/4/14 6/30/14 9/15/15
Total 485,300 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Shea Blvd. and Downtown Area. Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Construct initial deployment of ITS for traffic signals and
Work provide monitoring/control sites at Town Hall and the Initial NA NA NA NA NA NA NA NA NA
Street Yard.
Agency Schedule
PR Project Type Construction Current NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15
Fountain Hills
FTH14-101  pegign Process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
( FFY 2015) Envi el
nvironmen
onmenta Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 922,616 Expected Date NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15
Total 1,212,023 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct/Pave Dirt Shoulders Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Agency Schedule
. " Project Type Construction Current NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Fountain Hills
ADOT has indicated that this
FTH14-102  pesign process | Locally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 project may need to be
deferred to FY 2015
( FFY 2014 ) Envi el
nvironmenta Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 255,364 Expected Date NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Total 270,800 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Pecos Rd.-Greenfield to Power Rd, Power Rd-Pecos to
i T: t Dat
Location Queen Creek Rd, Germann Rd-Power to Sossaman Rd arget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Install approx. 5 mi. of fiber optic cable and
Work communications equip. to connection the Traffic Initial 4/1/14 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15
Operations Centers in Gilbert and Queen Creek.
Agency Schedule
Gilbert Project Type Construction Current 4/1/14 NA 12/31/14 4/1/14 10/1/14 6/30/15 6/30/15 1/1/15 1/1/15
GLB13-904 | pogien process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | ‘
nvironmenta Not Determined at this time Months Behind 0.0 0.0 0.0 3.0 0.0 0.0 0.0 00 0.0
Clearance
Schedule Status
CMAQ 137,650 Expected Date 4/1/14 NA 12/31/14 4/1/14 10/1/14 6/30/15 6/30/15 1/1/15 1/1/15
Total 196,700 Meets Target NA Qf Qf Qf Qf % Qf Qf Qf
Locati Seven intersections near Baseline Road & Val Vista Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
ocation Drive (approximately three miles) 8
Install fiber optic communication lines in existing
Work conduits and add new CCTV cameras, traffic signal video Initial 10/15 1/1/14 3/1/14 10/15/13 4/1/14 10/15/13 4/1/14 6/30/13 9/1/14
detection, and controllers
Agency Schedule
Gilbert Project Type Construction Current 10/15 1/1/14 3/1/14 10/15/13 4/1/14 10/15/13 4/1/14 6/30/13 9/1/14
GLB14-102 | pogign process Federally Funded Months Ahead 0.0 0.0 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) ) ‘
Environmenta Environmental Assessment Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 292,582 Expected Date 10/15/13 1/1/14 3/1/14 10/15/13 4/1/14 10/15/13 4/1/14 6/30/13 9/1/14
Total 373,779 Meets Target NA % Qf % Qf % Qf Qf Qf

Collection Date: 12/5/2013
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Town of Gilbert Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Design and construct bicycle crossings Initial 9/15/14 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14
Agency Schedule
Gilbert Project Type Construction Current 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 6/30/15 The sponsoring agency has
indicated that it cannot
obligate the project in FY
GLB12-809  |pegign process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2014 and will either request
to defer or abandon the
( FFY 2014 ) . ‘ et
i roject.
Q’“"r°”me”ta Group 2, Categorical Exclusion Months Behind 0.0 130 13.0 130 13.0 130 13.0 130 13.0 prof
earance
Schedule Status
CMAQ 490,000 Expected Date 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 6/30/15
Total 700,000 Meets Target NA % % % % % % Qf %
Consolidated/Ray, Eastern/Williams Field,
Location Powerline/McQueen, Powerline/Val Vista, Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Powerline/Greenfield, Powerline/Recker
Gilbert Bicycle Crossing Safety and improvement "
Work demonstration Phase Il Project Initial 9/15/14 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14
Agency Schedule
Gilbert Project Type Construction Current 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 7/1/15 The sponsoring agency has
indicated that it cannot
obligate the project in FY
GLB13-902 | pegign process Locally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 00 0.0 2014 and will either request
to defer or abandon the
(FFY2014) | ‘ et
i ) . roject.
c‘"‘""’"me"ta Group 2, Categorical Exclusion Months Behind 0.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 130 proj
earance
Schedule Status
CMAQ 583,000 Expected Date 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 7/1/15
Total 838,000 Meets Target NA % % % % % % Qf %
Various Mid Block: Consolidated Canal at Baseline Rd,
Location Eastern Canal at Baseline Rd, SRP Powerline at Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Guadalupe Rd, SRP Powerl
Work Construct Pedestrian and Bicycle Mid-Block Crossings Initial 9/15/13 4/1/14 3/31/14 9/15/13 11/30/13 9/15/13 4/30/14 4/1/14 11/30/14
Agency Schedule
Gilbert Project Type Construction Current 9/15/13 2/15/14 1/13/15 9/15/13 10/10/14 5/14/14 9/30/14 4/1/14 3/31/15
GLB13-907C | pegion process Federally Funded Months Ahead 0.0 20 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2015) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 100 0.0 110 2.0 6.0 0.0 40
Clearance
Schedule Status
STP-TEA 551,970 Expected Date 9/15/13 2/15/14 1/13/15 9/15/13 10/10/14 5/14/14 9/30/14 4/1/14 3/31/15
Total 585,334 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

q . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct Pedestrian Improvements Initial 1/10/11 5/14/11 3/17/14 7/9/11 3/30/14 5/14/11 9/30/11 6/11/12 10/1/14
Agency Schedule
Glendale Project Type Construction Current 1/10/11 5/14/11 3/17/14 7/9/11 10/14/13 5/14/11 9/30/11 6/11/12 9/15/14
GLNO09-610R pegion process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 None
( FFY 2014) ) \
Environmenta Group 1, Categorical Exclusion Months Behind 00 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
cMAQ 315,721 Expected Date 1/10/11 5/14/11 3/17/14 7/9/11 10/14/13 5/14/11 9/30/11 6/11/12 9/15/14
Total 553,480 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Grand Canal i t Glendale, from Loop 101 to N
Location Rsenr anatinwest Glencale, from Loop onew Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct multi-use pathway Initial 2/26/09 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14
Development of draft plans
Agency Schedule and other documents were
Glendale Project Type Construction Current 2/26/09 10/24/13 5/16/14 10/17/09 5/23/11 3/21/10 4/11/14 2/5/14 9/15/14 delayed due to the
FHWA/ADOT decision to to
not allow self
GLN08-802C2 | pogign process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 administration. The agency
currently has in house 60
( FFY 2014) . ‘ Zd ft pl d
i ) . erecent draft plans an
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 320 8.0 0.0 00 0.0 7.0 0.0 6.0 P pla
Clearance schedule s expects to authorize the
tat .
chedule Status project in FY 2014,
TA-MAG 132,222 Expected Date 2/26/09 10/24/13 5/16/14 10/17/09 5/23/11 3/21/10 4/11/14 2/5/14 9/15/14
Total 140,214 Meets Target NA % Qf Qf Qf Qf Qf Qf Qf
Location Myrtle Avenue Target Dates NA NA NA NA NA NA NA 9/30/14
Work Design Sidewalk Improvements Initial 12/1/12 12/30/13 9/30/14 6/30/13 6/30/14 6/30/13 6/30/14 12/30/14 9/30/14
Agency Schedule
Glendale Project Type Design Current 12/1/12 4/30/14 9/30/14 1/2/14 6/30/14 6/30/13 6/30/14 12/1/13 9/15/14
GLN12-102D oo, process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14.0 0.0 None
( FFY 2014) e \
nvironmenta None Months Behind 00 40 0.0 7.0 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
TA-MAG 137,018 Expected Date 12/1/12 4/30/14 9/30/14 1/2/14 6/30/14 6/30/13 6/30/14 12/1/13 9/15/14
Total 145,300 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Maryland Avenue: 67th-69th & 79th-83rd Avenues Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Spot Improvements on Maryland Avenue for Bike Lanes Initial 5/5/10 10/24/13 4/30/14 6/6/11 2/27/12 6/30/10 9/30/13 2/5/14 6/30/14
Development of draft plans
Agency Schedule and other documents were
Glendale Project Type Construction Current 5/5/10 10/24/13 4/30/14 6/6/11 2/27/12 6/30/10 9/30/13 2/5/14 6/30/14 delayed due to the
FHWA/ADOT decision to to
not allow self
GLN11-704 | pegign process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 administration. The agency
currently has in house 60
(FFY 2014) _ ‘ e
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 perecent craft plans an
Clearance schedule's expects to authorize the
tat Lo
chedule Status project in FY 2014.
STP-TEA 369,276 Expected Date 5/5/10 10/24/13 4/30/14 6/6/11 2/27/12 6/30/10 9/30/13 2/5/14 6/30/14
Total 391,597 Meets Target NA % Qf Qf Qf Qf Qf Qf Qf
McDowell Rd: Citrus Rd to PebbleCreek Parkway, and
Location Cotton Lane intersections with Van Buren Street, the |- Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
10 eastbound front
Design and construct fiber-optic interconnection for "
Work traffic signals and video Initial 3/1/12 7/1/13 2/1/14 7/3/12 7/1/13 5/11/12 2/1/14 10/1/13 NA
Agency Schedule
Goodyear Project Type Construction Current 3/1/12 10/30/13 2/2/14 7/3/12 1/1/14 5/11/12 12/2/13 10/9/13 NA
GDY12-801  |pegin process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 20 0.0 0.0 None
(FFY2014) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 40 0.0 0.0 7.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 588,809 Expected Date 3/1/12 10/30/13 2/2/14 7/3/12 1/1/14 5/11/12 12/2/13 10/9/13 NA
Total 624,400 Meets Target NA % Qf Qf Qf Qf Qf Qf Qf
Location Citywide Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Design and construction of fiber optic interconnect in
Work existing conduit for traffic management through video Initial 12/1/12 8/30/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 10/30/13 8/1/14
surveillance and data collection
Agency Schedule
Goodyear Project Type Construction Current 12/1/12 1/2/14 3/5/14 2/1/13 10/30/13 2/1/13 2/2/14 10/9/13 8/1/14
GDY13-901  pegign process Locally Funded Months Ahead 0.0 0.0 30 00 1.0 00 1.0 00 0.0 None
( FFY 2014 ) iy ‘
nvironmenta Group 1, Categorical Exclusion Months Behind 0.0 40 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 700,000 Expected Date 12/1/12 1/2/14 3/5/14 2/1/13 10/30/13 2/1/13 2/2/14 10/9/13 8/1/14
Total 742,000 Meets Target NA % Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Location Van Buren Street - Estrella Parkway to Cotton Lane Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct traffic signal connection to three existing and nitial 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 10/30/14 NA
or one future traffic signal and install CCTV cameras nitia
Agency Schedule
Project Type Construction Current 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/1/14 NA
Goodyear
GDY14-101  pegign process Locally Funded Months Ahead 00 0.0 0.0 00 0.0 00 0.0 50 0.0 None
( FFY 2015) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 749,164 Expected Date 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/1/14 NA
Total 1,000,027 Meets Target NA % Qf % Qf Qf Qf Qf Qf
Location SR303: McDowell Rd to Camelback Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure and install fiber and switch hardware Initial 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 10/30/14 NA
Agency Schedule
Project Ty Procurement C it 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 6/1/14 NA
Goodyear roject Type urren /1/ /1/ /1/ /1/ /1/' /1/ /1/' /1/
GDY15-461  |pegign process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0 None
(FFY2015) | ‘
nvironmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 219,876 Expected Date 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 6/1/14 NA
Total 233,167 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Associated with AZTech Center-to-Center traffic
Location management system located primarily at ADOT and Target Dates NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14
MCDOT
Upgrade the Regional Archive Data Center Equipment
Work and Systems to enhance archiving capacity and the Initial NA NA 4/20/14 10/1/13 3/31/14 NA 12/31/13 NA 6/30/14
utility of real time traffic data.
Agency Schedule
- Project Type Procurement Current NA NA 4/20/14 1/1/14 3/31/14 NA 3/31/14 NA 6/30/14
Maricopa County
MMA14-101  pegien process Locally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 0.0 None
( FFY 2014 ) ) ‘
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 40 0.0 0.0 3.0 0.0 0.0
Clearance
Schedule Status
CMAQ 125,937 Expected Date NA NA 4/20/14 1/1/14 3/31/14 NA 3/31/14 NA 6/30/14
Total 184,437 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
i Various locations along MC8S from Aqua Fria Bridge Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Location West Terminal to 75th Ave 8 /1/ /30/ /1/ /30/ /1/ /30/ /30/
Construct/Install ITS traffic management capabilities -
Work Initial 3/1/12 1/2/13 6/30/14 7/1/13 12/31/13 10/1/12 6/30/14 NA 6/30/14
along MC 85
Agency Schedule
. Project Type Construction Current 3/1/12 1/2/13 6/30/14 7/1/13 5/1/14 10/1/12 6/30/14 NA 6/30/14
Maricopa County
MMA14-102  pegien process Locally Funded Months Ahead 00 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 None
(FFY 2014) ) |
Environmenta Not Determined at this time Months Behind 0.0 0.0 0.0 00 40 00 0.0 0.0 0.0
Clearance
Schedule Status
cMAQ 781,456 Expected Date 3/1/12 1/2/13 6/30/14 7/1/13 5/1/14 10/1/12 6/30/14 NA 6/30/14
Total 1,144,456 Meets Target NA Qf Qf % Qf Qf Qf Qf Qf
Location Various Low Volume Roads Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct/Pave Dirt Roads Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15
Agency Schedule
. Project T Constructi Current NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 9/1/15
Ma"copa County roject Type onstruction urren / / / / / / / / / / / / / /
MMA14-103 | pegion process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | |
nvironmenta Months Behind 00 00 0.0 00 0.0 00 0.0 0.0 20
Clearance
Schedule Status
CMAQ 1,117,455 Expected Date NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 9/1/15
Total 1,185,000 Meets Target NA o o o o o o o o
Location New River Area Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave seven locations (Phase ) Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15
Agency Schedule
. Project Type Construction Current NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15
Maricopa County
MMA15-434C  pogion process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 None
(FFY2015) | |
nvironmenta Not Determined at this time Months Behind 0.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 1,072,645 Expected Date NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15
Total 1,137,481 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Rockaway Hills Drive, beginning of Maintenance to End
Location . Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
of Maintenance
Work Pave dirt road Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15
Agency Schedule
- Project Type Construction Current NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15
Maricopa County
MMA15-436C  pegion process Federally Funded Months Ahead 00 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 None
( FFY 2015) vt |
nvironmenta Not Determined at this time Months Behind 0.0 0.0 0.0 00 3.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 235,750 Expected Date NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15
Total 250,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location McDowell Rd: 76th St to Usery Pass Rd Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct bike lanes Initial NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14
Agency Schedule
. Project T Constructi C it NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14
Ma"copa County roject Type onstruction urren / / / / / / / / / / / / / /
MMA15-441C | pegion process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | ‘
nvironmenta Not Determined at this time Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0
Clearance
Schedule Status
CMAQ 556,747 Expected Date NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14
Total 628,667 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Bell Road Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Bell Road Adaptive Signal Control Technology (ASCT) -
Work Initial NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 4/30/15
Deployment
Agency Schedule
- Project Type Procurement Current NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 6/30/15
Maricopa County
MMA15-461  pogion process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 0.0 None
( FFY 2015) ) |
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20
Clearance
Schedule Status
CMAQ 2,315,065 Expected Date NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 6/30/15
Total 2,455,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
i Fiesta Paseo Nodes on Southern Avenue between Alma o\ noioc 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Location School and Dobson Road 8 /1/ /30/ /1/ /30/ /1/ /30/ /30/
Construct pedestrian refuge and shelters for the Fiesta -
Work Pathway Initial NA 7/1/12 5/5/14 1/1/14 8/30/13 7/1/12 1/1/14 NA 6/1/14
Agency Schedule
Mesa Project Type Construction Current NA 6/19/12 5/5/14 7/15/13 8/23/13 6/19/13 5/5/14 NA 6/1/14
MES12-814 | pegion process Locally Funded Months Ahead 0.0 0.0 00 6.0 00 0.0 00 0.0 00 None
( FFY 2014 ) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 130 40 0.0 0.0
Clearance
Schedule Status
CcMAQ 998,870 Expected Date NA 6/19/12 5/5/14 7/15/13 8/23/13 6/19/13 5/5/14 NA 6/1/14
Total 1,426,957 Meets Target NA Qf Qf % Qf % Qf Qf Qf
Porter Park Pathway: Mesa Drive and 8th Street near
i Target Dat
Location the vicinity of Kino Junior High arget Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct paved shared use path Initial 1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14
Agency Schedule
Project T Construction Current 1/31/11 8/6/13 7/25/14 2/3/14 4/18/14 6/12/13 5/30/14 NA 8/29/14 .
Mesa roject Type Y 131 /61 1251 131 /18 12/ /301 /291 The sponsoring agency has
requested to defer the
MES11-111€2  pegign process Federally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 0.0 0.0 project to FY 2015. The
project has not previously
( FFY 2014) i al been deferred.
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 3.0 8.0 16.0 0.0 1.0 0.0 3.0
Clearance
Schedule Status
TA-MAG 1,358,348 Expected Date 1/31/11 8/6/13 7/25/14 2/3/14 4/18/14 6/12/13 5/30/14 NA 8/29/14
Total 1,440,454 Meets Target NA % % % Qf % Qf Qf Qf
Location Rio Salado Pathway Segment 3 Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct multi-use pathway Initial 12/16 9/23/13 5/31/14 9/23/13 4/16/14 NA 4/25/14 3/31/14 6/30/14
Agency Schedule
Mesa Project Type Construction Current 12/16 5/12/14 9/30/14 2/3/14 3/24/14 12/16/13 3/10/14 8/29/14 10/15/14
MES15-441C  pegion process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 1.0 0.0 20 0.0 0.0 None
( FFY 2015) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 80 40 5.0 0.0 0.0 0.0 6.0 40
Clearance
Schedule Status
CcMAQ 999,999 Expected Date 12/16/13 5/12/14 9/30/14 2/3/14 3/24/14 12/16/13 3/10/14 8/29/14 10/15/14
Total 1,199,594 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location City of Mesa (Citywide) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure: Radio Communications Upgrade Initial NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15
Agency Schedule
Mesa Project Type Procurement Current NA NA 5/18/15 6/1/14 10/1/14 1/15/14 10/1/14 NA 12/31/14
MES15-461 | pegign process Locally Funded Months Ahead 0.0 0.0 0.0 5.0 50 0.0 10.0 0.0 50 None
( FFY 2015) ) |
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 233,864 Expected Date NA NA 5/18/15 6/1/14 10/1/14 1/15/14 10/1/14 NA 12/31/14
Total 248,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Lake Pleasant Parkway: L303 to SR74 Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave Unpaved Shoulders Initial 7/1/12 5/1/14 3/1/15 8/30/13 5/1/14 6/1/12 3/1/14 10/1/13 6/2/14
Agency Schedule
Peoria Project Type Construction Current 7/1/12 12/1/14 4/1/15 8/30/13 12/1/14 6/1/12 12/1/14 4/1/14 6/2/15
PEO13-102  |peion process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | |
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 7.0 1.0 0.0 7.0 0.0 7.0 7.0 120
Clearance
Schedule Status
CMAQ 401,983 Expected Date 7/1/12 12/1/14 4/1/15 8/30/13 12/1/14 6/1/12 12/1/14 4/1/14 6/2/15
Total 426,281 Meets Target NA o o o o o o o o
83rd Ave: Lone Cactus and continuing north to Jomax
Location Rd Target Dates NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14
Work Install conduit, pull boxes, fiber, and CCTV cameras Initial 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14
Agency Schedule
Peoria Project Type Procurement Current 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14
PEO13-901  pogion process Locally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 00 0.0 None
(FFY2014) | |
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 700,000 Expected Date 9/1/12 11/1/13 4/1/14 1/1/13 4/1/14 9/1/13 5/1/14 4/1/13 7/1/14
Total 1,000,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Location New River Pathway, Northern Ave and Olive Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
k Construct Olive to Northern muiti-use path with Initial 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14
Worl extension to connect to Glendale path at Northern nitia /25/ /29/ 121/ 130/ 31/ 120/ /1/ /31/
Agency Schedule
Peoria Project Type Construction Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14
PEO13-902  pogion process Federally Funded Months Ahead 00 0.0 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) ) ‘
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 700,000 Expected Date 6/25/12 10/1/13 4/1/14 7/30/12 3/1/14 NA 3/1/14 6/1/12 6/1/14
P
Total 742,312 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Three Corridors: Peoria Ave, Northern Ave, and Olive
Location Ave Target Dates NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14
Upgrade the existing cabinets, traffic controllers,
Work existing loop detection to video detection, and Initial NA NA 7/1/13 9/1/12 9/1/13 5/1/13 10/1/13 10/1/13 7/1/14
hardware and software
Agency Schedule
Peoria Project Type Procurement Current NA NA 7/1/13 9/1/12 9/1/13 5/1/13 10/1/13 10/1/13 7/1/14
PEO14-101  |peion process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2014) | ‘
nvironmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 645,831 Expected Date 8/1/13 NA 4/1/14 8/1/13 4/1/14 8/1/14 4/1/14 1/1/13 7/1/14
Total 859,616 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location New River Pathway, Northern Ave and Olive Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 6/1/12 9/30/14
Work Construct multi-use path Initial 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 6/1/12 3/31/14
Agency Schedule
Peoria Project Type Construction Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 NA 3/31/14
PEO13-903C2  |pogign process Locally Funded Months Ahead 0.0 0.0 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) . ‘
i t
nvironmenta None Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
TA-MAG 188,600 Expected Date 6/25/12 10/1/13 4/1/14 7/30/12 3/1/14 NA 3/1/14 6/1/12 6/1/14
Total 200,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Location New River Pathway, Northern Ave and Olive Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct Olive to Northern muiti-use path with Initial 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14
or extension to connect to Glendale path at Northern nitia
Agency Schedule
Peoria Project Type Construction Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14
PEO13-902¢2 | pegion process Federally Funded Months Ahead 00 0.0 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) ) ‘
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
STP-TEA 250,000 Expected Date 6/25/12 10/1/13 4/1/14 7/30/12 7/31/13 NA 3/1/14 6/1/12 6/1/14
Total 442,577 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Nevitt Park and Western Canal (northwest of 46th St
i T: t Dat
Location and Vineyard Rd) arget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Nevitt park Bicycle & Pedestrian Bridge Crossing: "
Work Construction Phase Initial 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Agency Schedule
Phoenix Project Type Construction Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
PHX13-901 | pogien process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 300,395 Expected Date 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Total 478,500 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Indian School Road: Grand Canal to 16th Street Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct a 10' wide multi-use pathway; and a pre- Initial 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15
or fabricated multi-use bridge over the Grand Canal. nitia
Agency Schedule
Phoenix Project Type Construction Current 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15
PHX14-101 | pegign process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 None
( FFY 2015) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 873,422 Expected Date 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15
Total 1,043,746 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Location Fiber Optic Backbone Expansion Phase B Target Dates NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14
Work To extend Phase B Fiber Optic Backbone, To provide Initial 10/1/13 8/1/13 4/30/14 12/1/13 7/17/12 NA 6/30/14 NA 6/30/14
or Traffic Signal interconnect to the City of Phoenix TMC nitia
Agency Schedule
Phoenix Project Type Procurement Current 10/1/13 1/6/14 6/30/14 12/1/13 7/17/12 NA 3/21/14 NA 9/15/14
PHX14-103 | pogien process Locally Funded Months Ahead 0.0 0.0 0.0 00 0.0 00 40 00 0.0 None
( FFY 2014 ) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 6.0 20 00 0.0 00 0.0 0.0 3.0
Clearance
Schedule Status
CMAQ 754,700 Expected Date 10/1/13 1/6/14 6/30/14 12/1/13 7/17/12 NA 3/21/14 NA 9/15/14
Total 978,143 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Various Alleys Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct/Pave Dirt Alleys Initial 1/1/14 NA 7/1/14 NA 5/1/14 2/12/12 6/1/14 NA 8/1/14
Agency Schedule
. Project Ty Construction C it 1/1/14 NA 7/1/14 NA 5/1/14 2/12/12 6/1/14 NA 8/1/14 .
Phoenix roject Type urren 1 (e /1 /12/ /1 71/ The environmental clearance
for this project has been
PHX14-104 | pegign process Locally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 0.0 0.0 streamlined and uses a
Condensed Environmental
( FFY 2014) i | Clearance
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 1,033,934 Expected Date 1/1/14 NA 7/1/14 NA 5/1/14 2/12/12 6/1/14 NA 8/1/14
Total 1,633,934 Meets Target NA o o o o o o o o
Nevitt Park and Western Canal (northwest of 46th St
Location N Target Dates NA NA NA NA NA NA NA 9/30/14
and Vineyard Rd)
Nevitt park Bicycle & Pedestrian Bridge Crossing: Design -
Work Phase. Initial NA NA NA NA NA NA NA NA 10/15/13
Agency Schedule
. Project Type Design Current NA NA NA NA NA NA NA NA 6/1/14
Phoenix
PHX13-901D  pegion process Federally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) . ‘
i t )
nvironmenta Not Applicable Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0
Clearance
Schedule Status
CMAQ 188,600 Expected Date NA NA NA NA NA NA NA NA 6/1/14
Total 235,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Nevitt Park and Western Canal (northwest of 46th St
Location ) Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
and Vineyard Rd)
Nevitt park Bicycle & Pedestrian Bridge Crossing: ROW -
Work Phase Initial 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Agency Schedule
Phoenix Project Type Construction Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
PHX13-901RW  pegion process Federally Funded Months Ahead 00 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 None
( FFY 2015) ) |
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 26,826 Expected Date 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Total 46,075 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Phoenix Citywide Alleys Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Dust-Proof Unstabilized Alleys Initial 1/1/14 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15
Agency Schedule
Phoenix Project Type Construction Current 1/1/14 NA 6/30/15 1/30/14 6/1/15 1/30/14 6/15/15 NA 8/1/15
PHX15-431C  pogien process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 2.0 None
(FFY2015) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 1,232,662 Expected Date 1/1/14 NA 6/30/15 1/30/14 6/1/15 1/30/14 6/15/15 NA 8/1/15
Total 1,472,662 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Roosevelt Street Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct bike and pedestrian improvements. Initial 1/1/14 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15
Agency Schedule
Phoenix Project Type Construction Current 1/1/14 NA 8/1/14 1/1/14 6/30/14 NA 10/1/14 NA 10/1/14
PHX15-441C  pogien process Federally Funded Months Ahead 0.0 0.0 11.0 4.0 8.0 0.0 2.0 0.0 10.0 None
( FFY 2015) . |
Environmenta Not Determined at this time Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 750,260 Expected Date 1/1/14 NA 8/1/14 1/1/14 6/30/14 NA 10/1/14 NA 10/1/14
Total 795,610 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C | Started Approved Started Approved
Location Regional Bike Share Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Implementation of Regional Bike Share Initial 10/1/14 NA 5/1/15 5/1/14 1/1/15 6/30/14 5/15/15 NA 6/15/15
Agency Schedule
Phoenix Project Type Procurement Current 10/1/14 NA 3/30/15 2/1/14 6/15/13 6/15/14 6/30/15 NA 7/1/15
PHX15-446C  pogign process Locally Funded Months Ahead 0.0 0.0 10 3.0 200 0.0 00 0.0 0.0 None
( FFY 2015) iy ‘
nvironmenta Not Determined at this time Months Behind 0.0 0.0 0.0 00 0.0 00 20 0.0 1.0
Clearance
Schedule Status
CMAQ 1,414,500 Expected Date 10/1/14 NA 3/30/15 2/1/14 6/15/13 6/15/14 6/30/15 NA 7/1/15
Total 1,500,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Phoenix (Various) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Procure and install Dynamic Message Signs - 7th Ave, "
Work Camelback Road, McDowell Road Initial 1/6/14 12/31/13 6/30/14 9/30/13 6/30/14 NA 6/30/14 NA 6/30/15
Agency Schedule
Phoenix Project Type Procurement Current 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15
PHX15-461 pogion process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | ‘
nvironmenta Group 1, Categorical Exclusion Months Behind 0.0 5.0 7.0 40 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 854,811 Expected Date 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15
Total 906,481 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location City of Phoenix (Various) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Procure, install, and provision traffic monitoring -
Work cameras Initial 1/6/14 1/1/14 7/31/14 9/15/13 6/30/15 NA 9/1/14 NA 6/30/15
Agency Schedule
Phoenix Project Type Procurement Current 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15
PHX15-463 | pogign process Locally Funded Months Ahead 0.0 0.0 00 0.0 13.0 0.0 20 0.0 0.0 None
( FFY 2015) ) ‘
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 5.0 6.0 40 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 730,891 Expected Date 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15
Total 776,379 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
i Ellsworth Rd and Queen Creek Wash to Chandler Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Location Heights Blvd. and Queen Creek Wash. 8 /1/ /30/ /1/ /30/ /1/ /30/ /30/
This project is linked to the
Work Queen Creek Wash and South Bank Paved Path Initial 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14 following TEA funded project
Agency Schedule (QNC12-100). It is
. anticipated that the TEA
Project Type Construction Current 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14 . .
Queen Creek funded project will not be
able to authorize in FY 2014
QNC13-901C  pegign process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 due to funding issues.
(FFY 2014) For reasons beyond the
Environmental : . . .
Clearance Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 control of the sponsoring
Schedule Status agency the CMAQ funded
will need to be deferred to
CMAQ 525,000 Expected Date 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14 FY 2015
Total 635,000 Meets Target NA % Qf Qf Qf Qf % Qf Qf
Location North Bank Queen Creek Wash: Hawes Rd and Ellsworth Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Contruct a one mile 8' wide multi-use path Initial 8/1/13 8/1/13 NA 1/1/14 NA NA NA NA NA
Agency Schedule ADOT has indicated that it
Queen Creek Project Type Construction Current 8/1/13 1/1/14 6/30/14 8/1/13 2/1/14 NA NA NA NA does not have sufficient TEA
funding to authorize this
project this fiscal year.
QNC12-100 | pegign process Locally Funded Months Ahead 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0
It is anticipated that this
(FFY2014) | ‘ ject ‘7Ib deferred to FY
) ) A roject will be deferred to
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 proJ
Clearance 2015.
Schedule Status
STP-TEA 486,926 Expected Date 8/1/13 1/1/14 6/30/14 8/1/13 2/1/14 NA NA NA NA
Total 516,358 Meets Target NA % Qf % Qf Qf Qf Qf Qf
Pave Dirt Roads: Center Rd, Mesa Dr, McDonald, and
Location Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Alma School
Work Construct: Pave Unpaved Road Initial 11/15 7/1/13 8/1/14 8/1/12 6/30/13 7/28/11 7/1/15 12/1/11 7/1/15
Agency Schedule
Salt River Pima- .
. . Project Type Construction Current 11/15 7/1/13 10/1/14 8/1/12 6/30/13 7/28/11 6/30/15 6/30/15 7/1/15
Maricopa Indian
Community
Design Process Federally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
SRP12-801C
Envil tal : "
( FFY 2015) c?:;:::::n a Group 2, Categorical Exclusion Months Behind 0.0 0.0 20 0.0 00 0.0 0.0 47.0 00
Schedule Status
CMAQ 1,589,595 Expected Date 11/15/11 7/1/13 10/1/14 8/1/12 6/30/13 7/28/11 6/30/15 6/30/15 7/1/15
Total 4,099,312 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
" Construct 12-ft multi-use path (Scottsdale section) and nitial o/1/13 2/1/14 3/1/14 3/1/14 6/1/14 NA 6/1/14 NA 6/30/15
Wor 8-ft sidewalk (Fountain Hills section) nitia /1/ /1/ /1/ /1/ /1/ /1/ /30/
Agency Schedule
Project Type Construction Current 9/1/13 6/1/14 2/1/15 4/1/14 9/1/14 NA 9/1/14 NA 2/1/15
Scottsdale
SCT15-401  pegion process Locally Funded Months Ahead 00 0.0 0.0 0.0 0.0 00 0.0 0.0 5.0 None
( FFY 2015) iy ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 2.0 12.0 1.0 4.0 0.0 4.0 0.0 0.0
Clearance
Schedule Status
CMAQ 273,000 Expected Date 9/1/13 6/1/14 2/1/15 4/1/14 9/1/14 NA 9/1/14 NA 2/1/15
Total 390,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Various Dirt Roads: Via Dona Rd: Scottsdale to Pima Rd,
Location Hayden Rd: Dynamite to Via Dona, Pinnacle Vista Dr: Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
64th St to 69th S
Work Construct/Pave Dirt Roads Initial 2/1/13 7/1/13 5/1/14 2/1/13 7/29/13 8/1/13 10/31/13 NA 1/1/14
Agency Schedule
Project Type Construction Current 2/1/13 7/1/13 5/1/14 2/1/13 1/15/14 2/15/14 4/15/14 NA 6/30/14
Scottsdale
SCT14-103 Design Process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014 ) .
Environmental Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 6.0 7.0 6.0 0.0 6.0
Clearance
Schedule Status
CMAQ 1,267,904 Expected Date 2/1/13 7/1/13 5/1/14 2/1/13 1/15/14 2/15/14 4/15/14 NA 6/30/14
Total 1,344,543 Meets Target NA % Qf Qf Qf % Qf Qf Qf
Location Arizona Canal from Chaparral to Indian Bend Wash Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Design and Construct multi-use path Initial 10/1 2/1/12 10/2/12 6/1/11 4/12/12 NA 4/2/12 NA 6/27/12
The project required
Agency Schedule extensive public
Scottsdale Project Type Construction Current 10/1/12 7/30/14 2/1/15 2/1/15 2/1/15 NA 2/1/15 NA 6/30/14 involvement. The schedule
assumes the project will be
deferred to 2015
SCT14-104 pegign process Locally Funded Months Ahead 0.0 0.0 0.0 0.0 0.0 NA 0.0 NA 0.0
The project has previousl
(FFY 2014) proJ previously
Environmental . . . been deferred and will be
Group 2, Categorical Exclusion Months Behind 0.0 26.0 24.0 38.0 29.0 NA 30.0 NA 21.0
Clearance processed throught the MAG
Schedule Status .
committee process.
CMAQ 1,600,000 Expected Date 10/1/12 7/30/14 2/1/15 2/1/15 2/1/15 NA 2/1/15 NA 6/30/14
Total 3,511,700 Meets Target NA )4 )4 )4 )4 o )4 o o
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Scottsdale (Various) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Highway advisory radio deployment Initial 6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15
Agency Schedule
Project Type Procurement Current 6/1/13 12/1/13 6/30/15 10/1/13 6/30/14 NA 6/30/15 NA 12/1/14
Scottsdale
SCT15-463  pegion process Locally Funded Months Ahead 0.0 0.0 0.0 00 8.0 00 0.0 00 10.0 None
( FFY 2015) . |
Environmenta Group 1, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CcMAQ 380,040 Expected Date 6/1/13 12/1/13 6/30/15 10/1/13 6/30/14 NA 6/30/15 NA 12/1/14
Total 418,040 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Dove Valley Rd: 187th Ave to 203rd Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Pave Unpaved Road Initial 1/1/11 3/27/12 3/1/14 2/28/12 2/28/12 4/15/12 1/1/14 NA NA
Agency Schedule
Surprise Project Type Construction Current 1/1/11 3/27/12 3/1/14 2/28/12 2/28/12 4/15/12 1/1/14 NA NA
The dates are approximate.
SUR12-801C | pegign process Federally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 0.0 0.0 Design and righ-of-way for
the project has authorized.
(FFY2014) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 40 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CcMAQ 872,275 Expected Date 1/1/11 3/27/12 3/1/14 2/28/12 2/28/12 4/15/12 1/1/14 NA NA
Total 930,000 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Location Broadway Rd: Rural Rd to Mill Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Acquire right-of-way and construct pedestrian and nitial 6/1/09 1/15/11 3/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14
or bicycle facilities improvements nitia
Agency Schedule
Tempe Project Type Construction Current 6/1/09 1/15/11 6/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14
TMP10-620 | pegion process Locally Funded Months Ahead 00 00 0.0 00 0.0 00 0.0 00 0.0 None
( FFY 2014 ) ) ‘
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 40 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CcMAQ 3,857,670 Expected Date 6/1/09 1/15/11 6/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14
Total 5,143,560 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  IGA Approved ization
SLaE Started C leted Started Approved Started Approved
Location Rural Road to Kiwanis Park Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct multiuse path Initial 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14
Agency Schedule
Tempe Project Type Construction Current 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14
The sponsoring agency
TMP14-101 | pegign process Locally Funded Months Ahead 00 00 00 00 00 0.0 00 0.0 00 indicates that the project
will authorize in FY 2014
(FFY 2014) ) |
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 00 0.0 00 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 1,323,000 Expected Date 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14
Total 1,501,400 Meets Target NA % Qf % Qf % Qf Qf Qf
Location Corridors of Elliot/Guadalupe/ Warner Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Construct/Install fiber optic communication to the -
Work signals and install wireless radios with CCTVs monitors Initial 12/2/13 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15
Agency Schedule
Tempe Project Type Construction Current 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15
TMP14-102 pegign process Federally Funded Months Ahead 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY2015) | |
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 1.0 8.0 0.0 9.0 0.0 0.0
Clearance
Schedule Status
CMAQ 383,333 Expected Date 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15
Total 547,619 Meets Target NA Qf Qf % Qf Qf Qf Qf Qf
Location City of Tempe (Various) Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Fiber Optic Interconnection at Broadway/-10 and Rio Initial 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15
or! Salado/Loop 101 nitial
Agency Schedule
Tempe Project Type Construction Current 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15
TMP15-461 | pegion process Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 None
( FFY 2015) ) |
Environmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
CMAQ 287,751 Expected Date 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15
Total 305,145 Meets Target NA Qf Qf % Qf Qf Qf Qf Qf

Collection Date: 12/5/2013

Page 22 of 23

Printed:2/4/2014




Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

. . Design Environmental Right-of-Wa
Project Information E 4 Y FHWA Author Notes
Category Plan: PS&E Tech Docs Clearance Inventory Clearance  IGA Approved o
60% Plans S& ization
SLaE Started C leted Started Approved Started Approved
Location US93 Bypass at Hassayampa River Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/13 NA 9/30/14
Work Construct Wickenburg Pedestrian and Bicycle Bridge Initial NA 6/24/11 6/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14
Agency Schedule
- Project Type Construction Current NA 6/24/11 6/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14
Wickenburg
Draft 60 percent plans
WKN10-801 | pesign Process | Federally Funded Months Ahead 0.0 0.0 00 0.0 00 0.0 00 0.0 00 have been developed for
the project
(FFY 2014) v al
nvironmen ) .
onmenta Group 2, Categorical Exclusion Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance
Schedule Status
STP-TEA 483,279 Expected Date NA 6/24/11 6/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14
Total 512,491 Meets Target NA Qf Qf Qf Qf Qf Qf Qf Qf
Grand Avenue and 111th Avenue to Olive Avenue and
i T: t Dat
Location Agua Fria Parkway (Approximately 117th Avenue). arget Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Multiuse Path and Peoria Ave straightening to "
Work accomodate multiuse path: Construction phase Initial NA 4/20/12 6/30/14 12/1/13 3/30/14 3/30/14 6/30/14 6/30/14 9/30/14
Agency Schedule
Youngtown Project Type Construction Current NA 4/20/13 7/30/14 4/20/13 5/15/14 NA 8/15/14 2/1/15 5/1/15
YTN14-101 The Agency has indicated
" Design Process Federally Funded Months Ahead 0.0 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 that it will defer the priject
(FFY2014) | ‘
nvironmenta Group 2, Categorical Exclusion Months Behind 0.0 13.0 1.0 0.0 2.0 0.0 2.0 8.0 8.0
Clearance
Schedule Status
CMAQ 292,800 Expected Date NA 4/20/13 7/30/14 4/20/13 5/15/14 NA 8/15/14 2/1/15 5/1/15
Total 450,000 Meets Target NA Qf % Qf Qf Qf % Qf %
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